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B. Scope and Methodology
HUD had previously engaged other contractors to complete reviews
of its reform objectives and plans. The issued reports were the
Strategic Assessment of HUD 2020 Management Reform Plan,
prepared by the Public Strategies Croup, lnc. and Review of HUD
2020 Management Reform lmplementation Plans, Workload, and
Staffing, prepared by Booz-Allen &Hamilton, lnc. These documents
were issued May 1998 and March 1998, respectively.

Under contract DU100C000018542, Task Order 14, H|JD hired us

to review the completion status of the HUD management reform
critical milestones. We reviewed completion status during the four-
week period from November 3 to December 1, 1998.

To evaluate whether project milestones and tasks were complete,
we:

Reviewed the CPTS printout to identify the project milestones and
tasks defined by HUD for completion as of September 1, 1998. We
also reviewed HUD's self reporting of whether milestones were
complete or still in process.

lnterviewed project managers and staff in each of the project areas
to understand: (1) the milestones and tasks that were to be
completed on or before September 1,1998 and (2) their basis for
reporting that milestones had been completed or were still in
process.

Reviewed task outputs, i.e., documents that support whether tasks
had been completed or were still in process. Key documents
included functional requirements documents, systems testing
results, contracts, certificates of training, property inspection reports,
and evaluation reports.

Observed operations in action at headquarters and selected field sites for
the newly established Enforcement Center, Real Estate Assessment Center,
Troubled Agency Recovery Center, and Storefronts. Our observations
focused on whether:

Dedicated space existed to support processing

Functions were staffed

o Staff had equipment items such as desks, phones and personal
computers

. Operations had begun

Based on these procedures we evaluated if tasks identified by HUD as
necessary for milestone completion were complete as of December 1,
1998. A status of complete or in-process is assigned to each task. To assess

milestone completion we evaluated the significance of any in-process tasks
to achieving the milestone's objectives. lf all significant tasks were
complete, we report the milestone as complete. Otherwise the milestone is

reported as i n-process.

C. Review Results

The Project Milestones Completion Status Tables in this section show our
assessment of milestone completion status for the seven critical HUD
reform projects. The columns in the tables are as follows:

1. Status reports our assessment of completion for the tasks identified in
the CPTS. A task is reported as complete (C) if it was complete as of
issuance of this report on December 1, .1998. 

A task is reported as in
process (lP) if it was not complete as of December 1, 1998. lf all
significant milestone tasks were found to be complete, the milestone
was assessed to be complete.

2. CPTS Milestones/Tasks lists the milestones and tasks defined by HUD in
the CPTS that were to be completed as of September 1, 1998.
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3. Verification Steps lists the steps that we took to verify
completion status for each milestone and task. These steps are in
addition to interviews of project managers and staff that we did
for all milestones.

We found that HUD had completed 42 of 50 milestones by
December 1, 1998. The FY 1998 Milestone Status table provides a
summary status of milestones by project. The Project Milestones
Completion Status Tables starting on page 11 provide more detailed
information on milestone and task status.

FY 1998 Milestone Status Table

Community Builder

Completion of Minimum and High Qualification List
Training for Rating and Ranking Panels Complete
Regional lnterviews End

Selecting Official Cets BQ List
Offers Will Begin
HUD Training
Harvard Training

Enforcement Center

lC Protocol
Atlanta Office operationa I

Ch icago Office operational
Fort Worth Office operational
New York Offices operational
Los Angeles Office operational
EC HQ Office at Portals operational
EC Staff Training
EC Multifamily Real Estate Assessment and Analysis
Contract Award

Front End Risk Assessment Process

Merit Staffing
I nformation Tech nology
Delegations of Authority
Key Procurements

FSI

Consolidated Ceneral Ledger Proof of Concept
Completion of the HUD Ceneral Ledger requirements
document
Completion of the FHA Ceneral Ledger Posting Models
Completion of the FHA FRD and development of the
Ceneral Ledger
Completion of the HUD Ceneral Ledger Posting
Models
Development of the CNMA interface process
Department-wide CL pilot approved and system ready
for implementation
FHA Ceneral Ledger and interface ready for
implementation

Procurement Reform

CMRB commences review of HUD procurements
over $5M
EPPES for CTRs/CTMs are incorporated in
performance plans
CMRB completes review of FY99 Procurement Plans
I n itial CTAI/CTR Traini ng complete
Major Program Offices establish full-time monitoring
staff (PMs, CTRs, CTMs)

C
C
C

C

C

C

C

C

C

C
C

C

C

C

IP

IP

C
IP

IP

C

C
IP

C
C

C
C

C

C

C

C

C
IP

C

C
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REAC

Physical lnspection Center C
Financial Assessment System: PIH C
Financial Assessment System: FHA C
Key Procurements C
Key Rules C

Storefront

Lease awarded for Sacramento Storefront space C
Lease awarded for Reno Storefront space C
Lease awarded for Buffalo Storefront space C
Begin buildout/construction for Albuquerque Storefront C
Lease awarded for Baltimore Storefront space C
Equipment/Furniture ordered for Storefronts C
Lease awarded for Crand Rapids Storefront space lP

TARC

Secure Permanent Space C
Staffing C
Training C
Systems lP
Migration of Work C

@
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COMMUNITY BUILDER

CC

Status/CPTS Mi Iestone/Task/Verification Steps

C

Completion of Minimum and High Qualification List

. Reviewed list of minimum qualifications documentation
dated June 5, 1 998

. Reviewed criteria and ranking/rating system for high
qualification dated June 5, 1998

Training for Rating and Ranking Panels Complete

, Reviewed training materials (questions and scoring
instrument)

Regional lnterviews End

. Reviewed list of interviewees with interview dates 11,400
interviewees). All interviews were conducted prior to
August 1,1998

Selecting Official Cets BQ List

. Viewed BQ list received by selecting officer

Offers Will Begin

. Reviewed Community Builders Offers Plan with timeline
from August 3, 1998 through September 1, 1998

HUD Training

. Reviewed training materials dated September 1 4 - 19,
1 998

. Reviewed attendance lists for September and October
sessions

C

Status/CPTS Mi Iestone/Task/Verification Steps

Harvard Training

. Reviewed training materials dated AugustlT -28, 1998

. Reviewed attendance lists from August, October, and
November sessions

C

C

C
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ENFORCEMENT CENTER

IP

Status/C PTS Mi I estone/Tas l</Verification Steps

Program Protocols

. Reviewed Housing,CPD, PIH and FHEO Protocols, all
dated prior to April 25, 1998

Memorandum of Understanding between Departmental
Enforcement Center and the lnspector Ceneral

. Reviewed the Enforcement Center Operations Workflow
The workflow was created to document EC's evaluation,
initial report, final report and enforcement plan and the
roles of each party involved. MOU has not yet been
agreed to by EC and the lC

Memorandum of Understanding between Departmental
Enforcement Center and the Office of Ceneral Counsel

. Reviewed Draft MOU #4, prepared November 6,1998.
A final MOU has not been signed

Atlanta, Chicago, Fort Worth, and New York Offices
operational

Space identified, lease signed and furniture delivered and
installed

. Conducted site visit to Chicago EC on November 13,
1998 and observed office in operation

. Reviewed documentation provided by the Director of
the Space Management Division, Office of
Administrative and Management Services (OAMS) listing
offices and dates of operation:

tus/CPTS Mileston AS erific n

. Atlanta office operational on June 1, 1998

. Chicago office operational on August 24, 1998

. Fort Worth office operational on August 3,1998

. New York office operational on July 15, 1998

C tT installation

. Observed installed equipment in Chicago during site
visit

. Reviewed inventory list and order dates for computer
equipment

. Received verbal verification from EC that all equipment
was installed by September 1, .1998 with the exception
of two printers in New York and televisions and VCRs in
Chicago and New York. There was enough equipment in
place in each office to be operational by September 1,

1 998

lP lmaging system in place

' Observed imaging system in Chicago office and received
verbal verification that all imaging systems were
installed in the other satellite offices by September 1,

998. HUD is currently taking steps to make the system
operational

C REMS system training

. Reviewed training agenda and EC requirements for
REMS during Chicago site visit

C

IP

IP

C
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ENFORCEMENT CENTER
Status/CPTS Mi lestone/Task/Verification Steps

C

. Reviewed training schedule dates for each satellite
office:

. Atlanta conducted training on August 3 - 5

. Chicago conducted training on August 25 - 26

. Fort Worth conducted training on August 17 - 19

. New York conducted training on August 10 - 12

Merit staffing completed

. Reviewed Organizational Structure and Staffing -
Employee Placement, dated September 16, 1998 and
Staff Summary as of September 1, 1998. There is
sufficient staff in each office to cover the current work
load

Los Angeles Office operational

. Reviewed list of office completion dates provided by the
Director of the Space Management Division, OAMS.
This document lists September B, 1998 as the date LA
office became operational

EC HQ Office at Portals operational

Negotiate lease for space, perform space alterations, union
negotiations and install equipment and furniture

. Reviewed list of office completion dates provided by the
Director of the Space Management Division, OAMS.
This document lists August 17,1998 as the date the
office became operational

Statu s/C PTS M i I eston e/Tas k/Veri f i cati on Steps

. Observed office in operation

Merit staffing

. Reviewed Organizational Structure and Staffing -
Employee Placement, dated September 16, 1998 and
Staff Summary as of September 1, 1998

. Observed that there is sufficient staff to cover HQ's
current work load

EC Staff Training

Operation, REMS, Team Building, lmaging and Attorney
Training

. Reviewed Training Plan and documentation of
completed training for FY 98 and FY 99. Found:

. Operations training completed )uly 17, 1998

. REMS training completed August 24,1998

. Team building training completed )une 26, 1998

. lmaging training completed September 17, 1998

. Attorney training completed August 14,1998
. Reviewed training schedule for Chicago office and REMS

training manual during site visit

EC Multifamily Real Estate Assessment and Analysis
Contract Award

. Reviewed contract awarded to Pinnacle Realty
Management Company on Augusl21, 1998

C

c
C

C

C

c

C
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ENFORCEMENT CENTER

C

Status/CPTS Mi I estone/Task/Verification Steps

c

Front End Risk Assessment Process

FERA performed

. Reviewed the Front End Risk Assessment Enforcement
Center Preliminary Report, completed April 30, 1998

. Reviewed addendum to the FERA, dated November 3,
1 998

Merit Staffing

. Reviewed Organizational Structure and Staffing -
Employee Placement, dated September 16, .1998 

and
Staff Summary as of September 1, .1998

. Observed that, although there are vacancies, the level of
staffing at EC is sufficient to conduct the current level of
cases. As of September 

.l 
, 1998, there were 138 staff on

board and 68 vacancies.

I nformation Technology

REMS first system release

. Reviewed REMS User Cuide, dated )une 24, 1998

. Observed that REMS is operational to a point but does
not meet all EC needs. Updated releases that incorporate
new requirements are scheduled to be completed in
February and June of lggg

lmaging hardware in satellite offices and headquarters

. Observed imaging hardware in Chicago during site visit

C

Status/CPTS Mileston k/Verification Steos

C

. Reviewed inventory list and order dates for imaging
systems in satellite and Portals offices

Delivery of computer equipment to EC satellite sites and
headquarters

. Observed installed equipment in Chicago during site
visit

. Reviewed inventory list and order dates for all computer
equipment

. Received verbal verification from EC that all equipment
was installed by September 1, '1998 with the exception
of two printers in New York and televisions and VCRs in
Chicago and New York. There was enough equipment in
place in each office to be operational by September 

.1,

.1998

Delegations of Authority
. Reviewed delegation of authority as outlined in a memo

from Ceneral Counsel to CCEC, dated October 6, 1998

. Reviewed delegations of authority as outlined in Federal
Register, October 26, 1998

Key Procurements

Contract awarded

. Reviewed Request for Proposal R-OPC-2.1184,
Multifamily Real Estate Assessment and Analysis
Services, issued April22, 1998

C
C

C

C

C

C
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ENFORCEMENT CENTER
Mi SSStatus/C PTS Mi lestone/Tasl</Verification Steos

c

. Reviewed contract with Pinnacle Realty Mgt. Co.
awarded on August 21,1998

Contractor training

. Reviewed documentation of contractor training
conducted September 14 through 15. Original deadline
of August 17, 1998 was extended due to delay in award

First Assigned Case to Contractor
. Reviewed documentation stating contractor was

assigned cases on October 20, 1998. Delay in
assignment from September 1, 1998 attributed to referral
delays from REAC

C
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C

FINANCIAT SYSTEM I NTEGRATION
Statu PTS MiIStatu Mil

C

Consolidated General Ledger Proof of Concept

Define the overall business concept model through the
proof of concept. This test will use a subset of nUO
transactions to run through a simulation of the business
model and the resulting trial balance output

. Reviewed HUO FRD dated June B, 1998

. Reviewed On-line Proof of Concept Document dated
)une 22, 1998

. Reviewed Production Simulation Document dated
October 3,1998

Completion of the HUD Ceneral Ledger Requirements
Document

The FRD will document HUD's business processes and
describe how HUD will use HUDCAPS to fulfill those
needs

. Reviewed HUD FRD dated June B, 1998

Completion of the FHA Ceneral Ledger Posting Models

Develop an SCL-compliant chart of accounts and posting
models for FHA based on the departmental chart of
accounts and posting models. This will include all
transactions related to the implementation of credit reform
. Reviewed posting models completed by November 10,

"1998. HUD estimates completion of all posting models
by the first week of December 1999. On November 30,

c

IP

IP

te

HUD will have a memo from AMS stating the
completion of all postings

Completion of the FHA FRD and Development of the
General Ledger

Document FHA's accounting events, source systems, data
capture methods, and the methods by which the data will
be summarized and input as entries into the FHA Ceneral
Ledger with HUDCAPS

' Reviewed FHA FRD (Section 81, Tabs A S) dated July
21, lggg

Develop and unit test the FHA to HUDCAPS interface
based on the detailed design specifications. This includes
the coding of software, preparation of unit test cases,
performing unit testing and processing corrections needed
as a result of the testing

Completion of the HUD Ceneral Ledger Posting Models

Develop an SGL-compliant chart of accounts and posting
models for the departmental general ledger

. Reviewed final posting models

. Reviewed HUDCAPS Posting Models Document (OlC,
S&E, Cifts and Bequests, lnterstate Land Sales) dated
November 10, 1998

. Reviewed HUDCAPS Posting Models Document (X-

Funds) dated November 10, 1998

IP

C

IPC

C

C
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FINANCIAL SYSTEM I NTEGRATION
Status/CPTS M i I estone/Task/Veri f i cati on Steos

IP

. Reviewed HUDCAPS Posting Models Document
(Crants, Subsidies and Loans) dated November .l 0, 1998

' Reviewed UUOCnPS Posting Models Document (Chart
of Accounts) dated November 10, 1998

Develop the required transactions for each type of
program/fund and associate them with pro forma entries

. Reviewed Final PASS to HUDCAPS lnterface Design
Version 1B

. Reviewed Memo HUD 0444 "Results of FSI

Budget/Ceneral Ledger Conversion Design Walkthrough
Meetings" from Conversion: Strategy and Procedures
Binder (Defines conversion transaction codes and what
they translate to in baseline)

. Reviewed final posting models

Development of the CNMA lnterface Process

Prepare and validate the interface strategy

. Reviewed interface strategy document dated October 1,

1 998

. Reviewed Memo HUD 0412 "status of CNMA
lmplementation" from AMS

Prepare crosswalks based on the transactions to be entered

Create procedures for the data Ioading and reconciliation

C

IP

Status/CPTS M eston e/Tasl</Verifi cati on Steos

C

Department-Wide Gt Pilot Approved and System Ready
for lmplementation

After pilot of department-wide general ledger and making
appropriate changes as a result of the pilot testing for all
interfaces into HUDCAPS, the Ceneral Ledger will be
ready for loading the FY99 budgets using the consolidated
Ceneral Ledger

. Reviewed Production Simulation Document dated
October 3,1998

FHA General Ledger and lnterface Ready for
lmplementation

After loading the FY97 balances and performing the pilot
testing of the FHA interface, FHA will be ready to begin
Ioading the FHA FYSB summary entries into the FHA SCL
in HUDCAPS for FY99. FHA will begin processing FY99
financial transactions beginning October 1, 1998
. lnterviewed HUD CFO and FHA personnel responsible

for developing interface. HUD does not yet have an
agreed upon strategy for developing interfaces needed
to post FHA data to HUDCAPS

IP

IP

C

c

IP
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PROCUREMENT REFORM

C

Status/CPTS Mil eston e/Task/Veri f i cati on Steos

C

CMRB commences review of HUD procurements over
$srtt

Establish a Contract Management Review Board (CMRB)

. Reviewed list of CMRB members in HUD and the
Acquisition Process document

CMRB has initial organizational meetings to adopt rules
and schedule meetings with major program offices

. Reviewed CMRB rules and procedures in HUD and the
Acquisition Process document

CMRB holds first review meeting

. Reviewed dates identified in HUD and the Acquisition
Process document

. September 29, 1998 CPO meets with program office
contacts and CTRs to describe review process

. October 1-9, 1998 Staff and representatives from
CFO, ClO, lT and OCC meet with each program
office to conduct detailed examination of plans

. October 13-2O,'1998 CMRB meets with each
program office to consider FY 1999 plans and staff
recommendations

. Confirmed meetings have begun with Procurement

estone/Tas[</Verifi cati on S

EPPES for GTRs/CTMs are incorporated in performance
plans

Proposed EPPES element transmitted to Principal Staff

. Reviewed August 10, 1998 memorandum issued to staff
regarding EPPES element

CPO meets with Program Offices to review the
requirement and how evaluation process will work
. Reviewed "Role of CTR" presentation in HUD and the

Acquisition Process

Program Offices certify to CPO that performance plans
have been modified to incorporate the required element

. Reviewed copies of complete performance
plans/position descriptions from CPO

. Reviewed list of CtR employees grouped by Program
Office

CPO begins reviewing CTR performance

. Staff rating period ends January 31,1999. Review of full
time CTR staff is scheduled to begin following
completion of rating period

C

c

Cc

Cc

IP
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PROCUREMENT REFORM

IP

C

tu PTS Mi lestone/Tasl</Veri

IP

CMRB completes review of FY99 Procurement Plans

Call for FY 1999 procurement plans issued to programs
offices

. Reviewed Call for Procurement Plans memorandum
dated )uly 24,1998

Procurement Plans received

. Procurement Plans received by CMRB two weeks after
issuance of memorandum

CMRB completes review of plans

. lnterviewed Procurement staff. Oelayed start. HUD
Secretary directive to change scope of work, review FY

1998 plans first. Purpose of review to ensure FY 1998
spending did not exceed FY 1997 spending. FY1999
Procurement Plans review to begin following review of
FY199B plans

lnitial GTM/CTR Training Complete

CTR Certification Program announced

. Reviewed March 26,1998 Memorandum announcing
HUD 2020 Covernment Technical Representative
Certification Program

. Reviewed announcement in Contract Caf6 Newsletter,
September 1998

Status/CPTS Mi lestone/T as[</Verifi cati on Steos

C

CPO Meets with AII Major Program Offices to Discuss a
Strategy for Providing Basic Training to All Existing CTRs

. lnterviewed procurement staff. CPO scheduled meetings
via email to all program offices to discuss strategy.
Meetings completed in June 1998

Training Plan established and necessary funding reserved

. Reviewed CTR Certification Program Training Plan and
Budget

Training starts

. lnterviewed procurement staff. Training begun July
1 998.

. Reviewed list of certified CTR staff with certification
dates. Certification date equals date training completed.
Certification issued )uly 23,1998 to September 24, 1998

lnitial training for all GTRs completed

. Reviewed list of certified CTR staff with certification
dates

Major Program Offices Establish Full-Time Monitoring
Staff (PMs, CTRs, GTMs)

CPO meets with major program offices to outline
requirements

. Reviewed "Role of CTR" presentation

. Reviewed copies of position descriptions for CTRs

C

C

C

c
C

c

C

c
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PROCUREMENT REFORM
Status/CPTS Mi lestone/Task/Verification Steps

Program Offices complete necessary merit staffing/
reassignment action

. Reviewed list of designated CTR employees grouped by
Program Office

. Admin., CPD, EC, CNMA, Housing, PlH, and REAC

have designated full time CTRs

, lnterviewed CTR for Enforcement Center. Hired in

January 1998

on ste

c
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REAC

C

Statu s/C PTS M i I estone/Task/Verif i cation Steos

C

Physical lnspection Center

Open the Physical lnspection Lab

. Observed physical inspection lab in operation

Complete training of system test/evaluation inspectors

. Reviewed contract awards to conduct physical
inspections pilot testing dated June 3,1998

. Reviewed Physical lnspection Pilot Testing Report dated
September 23,1998

Commence tesUevaluation inspections

. Reviewed contractor report on outcome of Physical
lnspection Pilot Testing dated September 23,1998

Financial Assessment System: PIH

lssue CAAP conversion guidance

. Reviewed CAAP Conversion Cuidance dated July 15,
1998 and revised September 4, 1998

. Reviewed CAAP Conversion Cuidance Document on
lnternet: www.hud.gov/reac dated July 31, 1998

Financial Assessment System: FHA

Complete FHA electronic financial statement submission
pilot
. Reviewed pilot Evaluation Report, Release 1.0 )uly 2,

1 998

C

C

Status/CPTS Mi lestone/Tasl</Verification Steps

Present Proposed FHA financial indicator analysis

. Reviewed Proposed FHA Financial lndicator Analyses
presentation dated July 15, 1998

National implementation of FHA electronic submission
system

. Reviewed Pilot Evaluation Report, Release 1.O, )uly 2,
1 998

. Electronic Submission System completed on August
31,1998

. ln accordance with the Uniform Financial Reporting
Rule the system was available for use at the request
of participants.

. The system was tested and certifiedY2K compliant

. HUD is scheduled to receive electronic formatted
financial statements from owners on January 1,1999

. HUD plans to make upgrades to the system until
December 31,1998

C

Key Procurements

Award contract

. Reviewed tvtOgtS contracts awarded June 3 & 4,1998

RFP Out

. Reviewed RFP issued on June 4,1998

lnitiate HUD employee training

C

C

C

C

C

C

C

C

C
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REAC
Status/CPTS Mi I estone/Task/Verification Steps

. Reviewed Physical lnspections Pilot Testing Report and
interviewed REAC Management. HUD QA lnspectors
trained, June B-1 2, 1998

Pre-proposal conference

. lnterviewed REAC Management. HUD REAC,

conference held on June 12,1998

HUD training complete

. Reviewed HUD Physical lnspection Program lnspector
Training lnstructor Cuide, Conference room
confirmations and interviewed REAC Management.
lnspector training completed September 18, 1998

lnitiate contractor training

. Observed contract inspectors training, June 1 6-26,1998

RFP closing date

. Reviewed National lmplementation Contract (NlC) RFP

which identified closing date as )uly 23, 1998

TEP review period begins

. Reviewed TEP Panel initial report issued July 30, 1998

Best and Final Offers

. lnterviewed REAC Management. NIC BAFO issued
August 10,1998

Awards announced

. Reviewed awarded NIC contracts dated August 18, 1998

Status/CPTS M i I estone/Task/Verif i cati on Steos

C

lnspectors trained

. Reviewed UUO Physical lnspection Program lnspector
Training lnstructor Cuide, Conference room
confirmations and interviewed REAC Management.
lnspector training completed September 18, 1998

lnspectors begin

. lnterviewed REAC Management. lnspections began on
September 28,1998

REAC begins to receive inspections electronically

. lnterviewed REAC Management. Inspection uploads
received on September 29, 1998

Key Rules

Uniform Financial Reporting Standards for HUD housing
proSrams

. Reviewed Federal Register Part Vlll, 24 CFR Part 5, et al.,
Tuesday, September 1, 1998

Uniform Physical Conditions and Physical lnspection
Requirements for certain HUD housing

. Reviewed Federal Register Part Vll, 24 CFR Parts 5, et
al., Tuesday, September 1, 1998

Public Housing Assessment System

. Reviewed Federal Register Part lX, 24 CFR Parts 901 and
902, Tuesday, September 1, 1 998

C

C

C

c

C

c

C

c

C
C

CC

c
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STOREFRONTS

CC

Statu s/C PTS M i I eston e/Tas k/Ve ri f i cati o n Steps

C

Lease Awarded for Sacramento Storefront Space

. Reviewed U.S. Covernment Lease for Real Property,
dated June B, 1998. Storefront scheduled to open in
February 1999

Lease Awarded for Reno Storefront Space

. Reviewed U.S. Covernment Lease for Real Property,
dated June 19, 1998. Storefront scheduled to open in
February 1999

Lease Awarded for Buffalo Storefront Space

. Reviewed Supplemental Lease Agreement, dated August
3, 1998. Storefront scheduled to open in January 1999

Begin Buildout/Construction for Albuquerque Storefront

. Reviewed documentation from the Director of Space
Management Division, OAMS which stated
buildout/construction was started on October 13,1998.
Storefront scheduled to open in December 1998

Lease Awarded for Baltimore Storefront Space

. Conducted site visit of Baltimore Storefront on
November 23,1998

. Conducted site visit of Washington Storefront on
November '12,1998 to observe a center in full operation

. Reviewed Supplemental Lease Agreement, dated
October 19,1998

C

C

Status/C PTS Mi I estone/Tasl</Verifi cation Steos

Equipment/Furniture Ordered for Storefronts

. Reviewed furniture orders for:

. Sacramento, dated November 3, 1998

. Albuquerque, dated August 19, .1998

. Buffalo, dated September 4, 1998

. Baltimore, dated August 21,1998

. Furniture will be ordered for Reno and Crand Rapids in
December 1998 as these stores prepare to open

Lease Awarded for Crand Rapids Storefront Space

. Reviewed documentation from the Director of Space
Management Division, OAMS. Space has been identified
and negotiations are in process. Estimated lease award
date is )anuary 1999

IP

C
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C

TROUBLED AGENCY RECOVERY CENTER
Statu s/C PTS M i I eston e/Tas [</Ve ri f i cati o n Steps Statu PTS MiI n

Secure Permanent Space

C Secure Cleveland office space

. Reviewed lease for office that opened in June 1998

. Viewed pictures of office

C Secure Memphis office space

. Conducted site visit of Memphis TARC on November 20,
1 998

Staffing

C Cleveland

. Reviewed staffing list

. Center: 1B o( 34 positions filled. Discrepancy due to
addition of new position, approval pending

. Outstations: 35 of 39 positions filled

C Memphis

. Reviewed staffing list

. Center: 30 of 33 positions filled

. Outstations: 40 of 42 positions filled

Training

C Cleveland Phase I training program

. Reviewed training curriculum and materials (conducted

July 1998 in Cleveland)

S

. Reviewed training attendee list

. Reviewed tnRC training evaluation survey

. Reviewed TARC Phase I course evaluation dated )uly 27

- 31, 1998

Memphis Phase I training program

. Reviewed training curriculum and materials (conducted

July 1998 in Cleveland)

. Reviewed training attendee list

. Reviewed TARC training evaluation survey

. Reviewed TARC Phase I course evaluation dated )uly 27

- 31, lgg8

Systems

Cleveland lT staff secured PH program modules. Passwords
and lDs have been secured for staff

. Reviewed copy of troubled agency list generated by IBS

. Passwords and lDs secured for all staff for LAN

. Passwords and lDs not secured for all staff for PH
program modules (e.9., lBS, SOARS, SMURFS)

Memphis lT staff have secured PH program modules.
Passwords and lDs have been secured for appropriate staff.
MIS personnel networking laptops

. Observed PH program modules during site visit

C

C

IP

C

IP

!P

@
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TROUBLED AGENCY RECOVERY CENTER
ron ilestone/T erifi nStatus/CPTS Mil

. Not all staff can access modules because of network
incompatibility

. Not all staff have been issued passwords and/or lds

. Laptops issued and networked, but outstationed staff
can not communicate with staff in Center via
computer network

C Migration of Work

C Cleveland transferred responsibility for all PHAs designated
as troubled within the jurisdiction

. Reviewed letter sent to all troubled PHAs and HUD
Field Offices declaring the transfer of responsibility of
troubled PHAs to TARCs. Letters sent May 1 5, 1998

C Memphis transferred responsibility for all PHAs designated
as troubled within the jurisdiction

. Reviewed letter sent to all troubled PHAs and HUD
Field Offices declaring the transfer of responsibility of
troubled PHAs to TARCs. Letters sent June 29, lgg\

@
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